CALFED Rock Slough & Old
Water Quality Improvement P

Project Purposes

Status:

* Improve water quality in south Delta

- Improve operational flexibility of CCWD, SWP and
save water '

Engineering studies completed with EPA, DWQP, and DWR
funding

DWR and Authority staff now reviewing implementation
proposal and contract

Environmental documents in preparation/review

Construction: 2004 — 2006
BMP outreach and screening to begin in December 2003
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- Improves source water quality at Delta drinking|waterintakes by,
reducing concentration of key constituents

- Targets drains specified in ROD and Drinking Water ProgramiPlan

- Addresses source control of key constituents and is integral with
ELPH strategy

- BMP implementation will further reduce loading
— Serve as pilot program for broader implementation in the Delta
— Linkage with Working Landscapes, Watersheds

Water Supply Program

* Linked to implementation of barriers and increased Banks pumping
* Improves flexibility of CVP and SWP operations

* Potentially reduces water cost of D-1641
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What is specific -' oblem

- Local Non-Point Source degradesisource water
quality for drinking water and water guality‘inith
South Delta through surface water and
groundwater runoff
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insufficient

— Projects are consistent with ROD, are require
barriers are operable

‘before permanent
Construction will begin in summer of 2004

Local partnerships on Byron Tract will accelerate
implementation and will lower cost

Cost control and peer review included
Close coordination with DWR, USBR

Funding is available through Proposition 13 which set aside
funding for projects of this type
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Key Information for

Byron and Veale Projects expected to involve Initial Study.
Mitigated Negative Declarations due to expectediabbsence of;
impacts

— CCWD is state lead on CEQA

Canal Project will be full EIS/EIR
— CCWD is state lead on CEQA
— Reclamation is federal lead on NEPA

Need review by CALFED agencies

— Byron Tract IS/MND admin draft review in Oct. /Nov. 2003
— Veale tract IS/MND admin draft review in Dec. 2003

— Canal encasement admin draft review EIR/EIS in Aug. 2004
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Rock Slough Total (m)

Veale Tract Pump Station $0.919
Veale Tract BMPs $ 0.200
Canal Encasement * $9.135
Old River
Byron Tract Outfall / Diffuser $1.743 $1.743
Byron Tract BMPs $ 0.300 $ 0.300

$12.297 $ 10.497 9

$10.5 m Proposal being reviewed as part of SWRCB NPS / CALFED
DWQP 2003 RFCP

Source of funds: Proposition 13, Chapter 9 — controlled by CALFED/DWR

* Canal encasement project includes 20% local cost share. Additional
phases of the project may use federal WRDA funding and other contributions.
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Contact:

David A. Briggs
Project Manager
Contra Costa Water District
(925) 688-8073
dbriggs@ccwater.com
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